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Project Funding Summary - Current Approved Cost ($ in Thousands)
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Project Milestones

Milestone Original Date Current Date Status

Project Definition Complete

Preliminary Engineering Start

Q4 2017

Q2 2018

Q4 2017

Q2 2018

On Schedule

On Schedule

Environmental Complete

Right of Way Complete

Q4 2018

Q2 2019

Q4 2018

Q2 2019

On Schedule

On Schedule

Contract Advertisement

Operationally Complete

Q2 2019

Q4 2021

Q2 2019

Q4 2021

On Schedule

On Schedule

PIN:

Region:

State Route:

Current Status:

600015C

Eastern 

US 395

Construction

As of Date:

Regional Admin:

Legislative Districts:

August 2020

M. Gribner

03, 04, 06, 07

Project Information

Previously reported October 2019: This project has a increase to relocate existing 
telecommunication line and vault. The delay is due to adding more extensive utility relocation 
and site preparation work. 
As of April 2020: This project has further increased due to the addition of previously 
unidentified contaminated soil that is required to be removed and treated.  

Watch List Description

Project Description

Realignment and relocation of BNSF railroad track west of existing track from Rowan Street to 
Cleveland Street. Includes two new railroad structures over Wellesley Avenue and spur line to 
the tank farm east of the NSC alignment. Other work to include grading, realignment of city 
streets, utility relocations, retaining walls, drainage, minor paving and sidewalks.       

Contractor: 009462 – HALME Construction Inc. - $26,443,011.99 - 8/12/19
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